



COUNTY HIGHWAY S EAST FRONTAGE ROAD TO WIS 31



June 30, 2020

Project Update

- Gas main relocation nearing completion for Phase I and II.
- Communication lines installed through Phase 1 nearing completion.
- Underground utility relocations along County Highway H nearing completion.
- Underground relocation of fiber optic communication lines along Canadian Pacific Railway has been completed.
- Stage 1A traffic with crossover at Brumback Boulevard and lane shift at County Highway H complete.
- Pile driving and pier construction underway for County Highway S bridge over Canadian Pacific Railway.
- New alignment of County Highway EA is complete and open to traffic.
- Storm sewer and pipe culvert installations ongoing along the new westbound lanes between Canadian Pacific Railway and County Highway EA, and along County Highway H, north of County Highway S.
- Frontage road grading and stone placement has been completed.
- Grading to construct embankment east and west of Canadian Pacific Railway bridge ongoing.
- Ditch cuts and topsoil placement nearing completion between 84th Avenue and County Highway EA.
- Regional Stormwater pond excavation ongoing.



Please note that all work is weather dependent and subject to change

The project team thanks you for your patience and cooperation throughout this project!



Find us on Facebook at:
Kenosha County
Government



Find us online at:
Kenosha County
Highways

Project Contact:
Rachel Andreoli
Public Involvement Lead
Cell: (262) 977-0234
Email: Rachel@devorpr.com

